



ST. MARY'S COUNTY BROADBAND AVAILABILITY

95%

MAY 31, 2022

	Actuals
Total Addresses	43,595
Vacant Addresses	2,714
Connectable Addresses	40,881
Serviceable Addresses	38,894
Not connected (not serviceable) addresses	1,719
Connectivity Refused	243

	Actuals
BUC Grant Eligible (currently <2,250ft)	935
Beyond BUC Grant	359
BUS\MEER Grant Eligible (currently <2,250ft)	34
Beyond BUS Grant	38
Middle Mile	355
Uncategorized	3
Unable to Locate	0

FISCAL YEAR 2022 MIDDLE MILE PROJECTS

Middle Mile Road	Status
Neighborhood Connect Grant Application Submitted	December 21, 2021
Alexandra Wy – State Grant	Construction COMPLETED 12/30/21
Bay Dr\Easley Dr\Manor Ave – State Grant	Construction COMPLETED 1/24/22
Bushwood Wharf Rd - State Grant	Construction COMPLETED 11/23/21
Cherryfield Rd	Construction COMPLETED 5/2/22
Christianna Ln	Construction COMPLETED 5/2/22
Friendship Ct\Mar a Lee Dr\Rollings Hill Ln – County ARP	Construction COMPLETED 11/19/21
Hunters Retreat\Foxes Point Lane - State Grant	Construction COMPLETED 11/22/21
Poplar Hill\Belvidere Farm – County ARP	Construction COMPLETED 11/22/21
Sotterley Wharf Rd	Under Construction
Whalen Rd – State Grant	Construction COMPLETED 2/22/22

FISCAL YEAR 2022 LAST MILE PROGRESS

Broadband for Unserved Citizens (BUC) Stats	Actuals
MOU's Approved	140
Construction Reported Complete	138
Approved Last Mile Construction Cost	\$860,769.78